



# Implementation Status Update

4/8/2019



# P2G Implementation Timeline



## March 5-8

- ✓ Implementation Kick-off
- ✓ Principal placements
- ✓ Special Ed self-contained placements

## March 11-15

- ✓ CTE courses determined

## March 18-22

- ✓ Spring Break




## April 1-5

- ✓ Affected Special Ed, CC teachers, counselors, LMS placed

## March 25-29

- ✓ Assistant Principal placements
- ✓ Family notification letters sent





# P2G Implementation Timeline



## April 15-19

- Application school deadline
- NCC & normal hiring resumes
- Affected support staff placed

## April 29-May 3

- Students rolled over in Infinite Campus

## May 13-17

- Nurse staffing completed
- Bus routes completed
- Academic/Library moves begin
- Outdated records disposal

## April 8-12

- 2019-20 room assignments
- Publish moving guide to staff
- Student Transfer application deadline

## April 22-26

- 



## May 6-10

- 





# P2G Implementation Timeline



## May 20-24

- Transfers notified
- Partners-in-Action rematching
- Volunteer rematching
- PTA transitions

## June 3-7

- Classroom moves begin
- Board meeting location temporarily changed

## July 1-12

- Moves in progress
- Building mods in progress

May 24 – Last Day for Students

## May 27-31

- Begin building modifications
- Secondary school master schedules completed
- Administrative staff moves begin
- POs closed for closing sites

## June 10-28

- Moves in progress
- Building mods in progress
- 25<sup>th</sup> - Allocate remaining funds to follow students
- 28<sup>th</sup> - District equipment removed from facilities to be repurposed for Day One



# P2G Implementation Timeline



## July 31-August 2

- Verification and adjustments



**August 12**  
**Students return**

## August 12 →

- Ongoing/Phase 2 projects
- Monitoring
- Lessons learned
- Adjustments as needed

## July 15-30

- Walk-through school readiness checklists completed
- 26<sup>th</sup> – secondary student schedules completed

## August 5-9


- Team-building & professional learning
- School-based events
- Completion of any outstanding school-readiness projects






# Staffing (as of 4/3/2019)


### Principals




### CC Teachers\*



### NCC Teachers\*




Regular hiring resumes 4/15



### Assistant Principals

- Not Started
- In Progress
- Complete

\* "Teachers" includes other certified staff (e.g. counselors, librarians)




### Nurses





# Facilities (as of 4/3/2019)

### Trade-Up Rooms Identified




### Construction Project Plans





# Repurposing (as of 4/3/2019)

Agreements for 100% Building Occupancy





[www.okcps.org/PathwayProject](http://www.okcps.org/PathwayProject)

**PATHWAY**

TO

**GREATNESS**