Implementation Status Update

8/12/2019
P2G Implementation Timeline

March 5-8
- Implementation Kick-off
- Principal placements
- Special Ed self-contained placements

March 11-15
- CTE courses determined

March 18-22
- Spring Break

March 25-29
- Assistant Principal placements
- Family notification letters sent

April 1-5
- Affected Special Ed, CC teachers, counselors, LMS placed
P2G Implementation Timeline

**April 15-19**
- Application school deadline
- NCC & normal hiring resumes
- Round 1 - affected support staff placed

**April 29-May 3**
- HS students rolled over in Infinite Campus
- Administrative staff moves begin

**May 13-17**
- Outdated records disposal
- Academic/Library moves completed

**April 8-12**
- 2019-20 room assignments
- Publish moving guide to staff
- Student Transfer application deadline

**May 4 - Districtwide Open House**
- May 4 - Districtwide Open House
- Begin building modifications
- Academic/Library moves begin
- Media, Title I support staff placed
**P2G Implementation Timeline**

**May 20-24**
- Transfers notified, IC roll-over
- Bus routes completed
- PTA, partner transitions

**June 3-7**
- Classroom moves begin
- Board meeting moves to MetroTech SL

**June 10-28**
- POs closed for closing sites
- Secondary master schedules in progress
- District equipment removed from facilities to be repurposed for Day One

**July 1-12**
- Moves in progress
- Building mods in progress

**May 24 – Last Day for Students**

**May 27-31**
- More building modifications begin
**P2G Implementation Timeline**

**July 15-30**
- Walk-through school readiness checklist created
- Allocate remaining funds to follow students
- Secondary master schedules completed

**July 30 – Teachers return**
- Verification and adjustments

**July 31-August 2**
- Verification and adjustments

**August 5-9**
- Team-building & professional learning
- School-based events
- Completion of any outstanding school-readiness projects
- 5th – secondary student schedules completed

**August 12**
- Ongoing/Phase 2 projects
- Monitoring
- Lessons learned
- Adjustments as needed

**August 12 → Students return**

- Teachers return
- Students return
2019-20 Staffing (as of 8/9/2019)

- **Principals**: 100%
- **Assistant Principals**: 100%
- **Teachers***: 97% (3% in progress, 18% complete)
- **Nurses**: 82%

*“Teachers” includes other certified staff (e.g. counselors, librarians)
Facilities (as of 8/9/2019)

- **Moves**: 100%
- **Facilities Ready**: 100%
- **Construction Projects**:
  - Complete: 99%
  - In Progress: 1%

Legend:
- Not Started
- In Progress
- Complete
Agreements for 100% Building Occupancy

- **Complete**: 10 agreements
  - 3 leases close to completion
  - 2 buildings with an interested party
- **In Progress**: 5 agreements
- **No Agreement**: 0 agreements
P2G Implementation Launch

August 12
Students return

New places to play
P2G Implementation Launch

August 12
Students return

New places to play
P2G Implementation Launch

August 12
Students return

New spaces to learn
P2G Implementation Launch

August 12
Students return

New spaces to learn
P2G Implementation Launch

August 12
Students return

New Counselors & Nurses
August 12 →
- Ongoing/Phase 2 projects
- Monitoring
- Lessons learned
- Adjustments as needed
- Planning for continuing on the Pathway to Greatness