Implementation Status Update

5/13/2019
P2G Implementation Timeline

March 5-8
- Implementation Kick-off
- Principal placements
- Special Ed self-contained placements

March 11-15
- CTE courses determined

March 18-22
- Spring Break

April 1-5
- Affected Special Ed, CC teachers, counselors, LMS placed

March 25-29
- Assistant Principal placements
- Family notification letters sent
P2G Implementation Timeline

April 15-19
- Application school deadline
- NCC & normal hiring resumes
- Round 1 - affected support staff placed

April 29-May 3
- HS students rolled over in Infinite Campus
- Administrative staff moves begin

May 13-17
- Outdated records disposal

April 8-12
- 2019-20 room assignments
- Publish moving guide to staff
- Student Transfer application deadline

May 4 - Districtwide Open House
- Begin building modifications
- Academic/Library moves begin
- Media, Title I support staff placed
May 20-24
- Transfers notified, IC roll-over
- Nurse staffing completed
- Bus routes completed
- PTA, partner transitions

June 3-7
- Secondary master schedules completed
- Classroom moves begin
- Board meeting moves to MetroTech SL

June 10-28
- Moves in progress
- Building mods in progress
- 25th - Allocate remaining funds to follow students
- 28th - District equipment removed from facilities to be repurposed for Day One

July 1-12
- Moves in progress
- Building mods in progress

May 27-31
- More building modifications begin
- POs closed for closing sites

May 24 – Last Day for Students
- Last Day for Students
**P2G Implementation Timeline**

**July 15-30**
- Walk-through school readiness checklists completed
- 26th – secondary student schedules completed

**July 30 –**
- Teachers return

**July 31-August 2**
- Verification and adjustments

**August 5-9**
- Team-building & professional learning
- School-based events
- Completion of any outstanding school-readiness projects

**August 12**
- Ongoing/Phase 2 projects
- Monitoring
- Lessons learned
- Adjustments as needed

**August 12 →**
- Students return
2019-20 Staffing (as of 5/9/2019)

- **Principals**: 100%
- **Assistant Principals**: 98%
- **Teachers***: 85% (In Progress) - 15% (Not Started)
- **Nurses**: 77% (Complete) - 23% (In Progress)

* "Teachers" includes other certified staff (e.g. counselors, librarians)
Facilities (as of 5/9/2019)

Trade-Up Rooms Identified
- Complete: 100%

Facilities Ready
- Day One Ready: 75%
- In Progress: 25%

Not Started: 99%
Construction Project Starts: 1%
Repurposing (as of 5/9/2019)

Agreements for 100% Building Occupancy

- No Agreement: 1
- In Progress: 13
- Complete: 0

No Agreement
In Progress
Complete