P2G Implementation Timeline

March 5-8
- Implementation Kick-off
- Principal placements
- Special Ed self-contained placements

March 11-15
- CTE courses determined

March 18-22
- Spring Break

April 1-5
- Affected Special Ed, CC teachers, counselors, LMS placed

March 25-29
- Assistant Principal placements
- Family notification letters sent
P2G Implementation Timeline

April 15-19
- Application school deadline
- NCC & normal hiring resumes
- Round 1 - affected support staff placed

April 29-May 3
- HS students rolled over in Infinite Campus
- Administrative staff moves begin

May 13-17
- Outdated records disposal
- Academic/Library moves completed

April 8-12
- 2019-20 room assignments
- Publish moving guide to staff
- Student Transfer application deadline

May 4 - Districtwide Open House

May 6-10
- Begin building modifications
- Academic/Library moves begin
- Media, Title I support staff placed
P2G Implementation Timeline

May 20-24
- Transfers notified, IC roll-over
- Bus routes completed
- PTA, partner transitions

June 3-7
- Classroom moves begin
- Board meeting moves to MetroTech SL

July 1-12
- Moves in progress
- Building mods in progress

May 24 – Last Day for Students

May 27-31
- More building modifications begin

June 10-28
- POs closed for closing sites
- Secondary master schedules in progress
- District equipment removed from facilities to be repurposed for Day One
P2G Implementation Timeline

July 15-30
- Walk-through school readiness checklist created
- Nurse staffing completed
- Allocate remaining funds to follow students
- Secondary master schedules completed

July 30 – Teachers return

July 31-August 2
- Verification and adjustments

August 5-9
- Team-building & professional learning
- School-based events
- Completion of any outstanding school-readiness projects
- 5th – secondary student schedules completed

August 12
- Ongoing/Phase 2 projects
- Monitoring
- Lessons learned
- Adjustments as needed

August 12 ➔
Students return

July 30
Teachers return

August 12
Students return
2019-20 Staffing (as of 7/9/2019)

- **Principals**: 100%
- **Assistant Principals**: 98%
- **Teachers***: 92%
- **Nurses**: 89%

* "Teachers" includes other certified staff (e.g. counselors, librarians)
Facilities (as of 7/9/2019)

- **Moves**
  - 90%
  - 10%

- **Facilities Ready**
  - Complete 60%
  - In Progress 40%
  - Day One Ready 75%
  - 25%

- **Construction Projects**
  - Not Started
  - In Progress
  - Complete
Work Orders (as of 7/9/2019)

"Day One Ready" Work Orders

- Not started: 220 (32%)
- In Progress: 41 (6%)
- Complete: 428 (62%)

P2G Progress Dashboard
Repurposing (as of 7/9/2019)

Agreements for 100% Building Occupancy

- No Agreement: 1
- In Progress: 10
- Complete: 4
www.okcps.org/PathwayProject