



# Implementation Status Update

7/15/2019



# P2G Implementation Timeline



## March 5-8

- ✓ Implementation Kick-off
- ✓ Principal placements
- ✓ Special Ed self-contained placements

## March 11-15

- ✓ CTE courses determined

## March 18-22

- ✓ Spring Break




## April 1-5

- ✓ Affected Special Ed, CC teachers, counselors, LMS placed

## March 25-29

- ✓ Assistant Principal placements
- ✓ Family notification letters sent





# P2G Implementation Timeline



## April 15-19

- ✓ Application school deadline
- ✓ NCC & normal hiring resumes
- ✓ Round 1 - affected support staff placed

## April 29-May 3

- ✓ HS students rolled over in Infinite Campus
- ✓ Administrative staff moves begin

## May 13-17

- ✓ Outdated records disposal
- ✓ Academic/Library moves completed

## April 8-12

- ✓ 2019-20 room assignments
- ✓ Publish moving guide to staff
- ✓ Student Transfer application deadline

## May 6-10

- ✓ Begin building modifications
- ✓ Academic/Library moves begin
- ✓ Media, Title I support staff placed



May 4 - Districtwide Open House



# P2G Implementation Timeline



## May 20-24


- ✓ Transfers notified, IC roll-over
- ✓ Bus routes completed
- ✓ PTA, partner transitions

## June 3-7

- ✓ Classroom moves begin
- ✓ Board meeting moves to MetroTech SL

## July 1-12

- ✓ Moves in progress
- ✓ Building mods in progress





# P2G Implementation Timeline



July 30 –  
Teachers return

## July 31-August 2

- Verification and adjustments



August 12  
Students return

## August 12 →

- Ongoing/Phase 2 projects
- Monitoring
- Lessons learned
- Adjustments as needed

## July 15-30

- Walk-through school readiness checklist created
- Nurse staffing completed
- Allocate remaining funds to follow students
- Secondary master schedules *completed*

## August 5-9


- Team-building & professional learning
- School-based events
- Completion of any outstanding school-readiness projects
- 5<sup>th</sup> – secondary student schedules completed






# 2019-20 Staffing (as of 7/9/2019)

### Principals




### Teachers\*




- Not Started
- In Progress
- Complete

\* "Teachers" includes other certified staff (e.g. counselors, librarians)





### Assistant Principals



### Nurses




# Facilities (as of 7/9/2019)






# Work Orders (as of 7/9/2019)







# Repurposing (as of 7/9/2019)



[www.okcps.org/PathwayProject](http://www.okcps.org/PathwayProject)

**PATHWAY**

TO

**GREATNESS**